

SOFTWARE ENGINEERING LABORATORY - LAB 2

Agile Backlog Creation and Sprint Simulation using Jira

Student Name	Kushagra Bhandari
SRN	PES1UG24CS245
Section	D
Problem Statement	57
Project	Pet Adoption & Shelter Management
Project Key	PASM

1. Project Overview

The objective of this lab is to transform Lab 1 functional requirements into an Agile Scrum backlog in Jira. The project contains Epics, User Stories, story point estimation, sprint planning and sprint execution.

2. Epics Created

1. Animal Medical & Adoption Readiness - High
2. Pet Catalogue & Search - High
3. Adoption Application & Screening - High
4. Application Review & Decision - High
5. Foster Placement Management - Medium

3. User Stories and Estimates

PASM-6 Record Medical Intake - 5 points
PASM-7 Mark Animal Ready for Adoption - 5 points
PASM-8 Search Pets - 5 points
PASM-9 View Pet Details - 3 points
PASM-10 Submit Adoption Questionnaire - 5 points
PASM-11 Automatically Screen Application - 8 points
PASM-12 Review Adoption Application - 5 points
PASM-13 Approve or Reject Application - 8 points
PASM-14 Assign Animal to Foster Volunteer - 5 points
PASM-15 Track Upcoming Foster End Dates - 3 points

Total Backlog Estimate: 52 Story Points

4. Sprint Planning

Sprint 1:

Goal: Enable core pet adoption functionality by implementing animal medical readiness, pet search, pet details viewing, and adoption questionnaire submission.

Total: 23 Story Points.

Sprint 2:

Goal: Complete adoption application processing and foster placement management features.

Total: 29 Story Points.

5. Sprint Reports

Sprint 1 - 23 Story Points


ID	Summary	Priority	Status	Points
PASM-6	Record Medical Intake	High	DONE	5
PASM-7	Mark Animal Ready for Adoption	High	DONE	5
PASM-8	Search Pets	High	DONE	5
PASM-9	View Pet Details	High	DONE	3
PASM-10	Submit Adoption Questionnaire	High	DONE	5

Sprint 2 - 29 Story Points


ID	Summary	Priority	Status	Points
PASM-11	Automatically Screen Application	High	DONE	8
PASM-12	Review Adoption Application	High	DONE	5
PASM-13	Approve or Reject Application	High	DONE	8
PASM-14	Assign Animal to Foster Volunteer	Medium	DONE	5
PASM-15	Track Upcoming Foster End Dates	Medium	DONE	3

6. Jira Evidence Screenshots


Sprint 1 Sprint Report



Sprint 2 Sprint Report



Sprint 2 Burndown Chart



7. Reflection

1. Did your estimations reflect the actual effort?

Yes. Story points represented relative complexity. More complex stories involving screening and approval logic received higher estimates.

2. Was your backlog well-prioritized?

Yes. Core adoption workflow features were given higher priority, while foster placement management was assigned medium priority.

3. How did your simulated sprint align with your plan?

The planned work was completed across two one-week sprints. Stories were moved through To Do, In Progress and Done states.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that all committed story points were completed. The sharp completion trend suggests that future work can be divided into smaller increments.

8. Conclusion

The lab demonstrated how functional requirements can be transformed into an Agile backlog, estimated using story points, executed through Scrum sprints and analysed using Jira reports.